

P5: Release Candidate Hardening - Final Implementation Report

Task Completion Status:  COMPLETE

Version: 0.9.0-rc1

Date: 2025-09-06

Duration: Full P5 sprint executed autonomously

P5 Implementation Summary

Features Delivered (All Default-OFF)

- **P5-001:**  Versioning & Changelog (VERSION=0.9.0-rc1, CHANGELOG.md updated)
- **P5-002:**  Data Retention & Prune Jobs (`RETENTION_ENABLED=0` , RBAC endpoints)
- **P5-003:**  Safe Config Templates (DOCS/config/ examples with secure defaults)
- **P5-004:**  Offline Installer (Windows PowerShell bundle + bootstrap scripts)
- **P5-005:**  Performance Probes (`PERF_PROBE_ENABLED=0` , RPS/latency testing)
- **P5-006:**  Final Docs Pass (operations runbooks + RBAC flow Mermaid diagram)
- **P5-007:**  RC Cut & Tag (comprehensive RC_SIGNOFF.md with release approval)

Enhanced Verifier Guardrails

-  Session cookie hygiene (HttpOnly, Secure, SameSite ≤24h validation)
-  SSE correctness (Content-Type + auth gating validation)

-  Retention & rotation (secret scrubbing + dry-run prune validation)
-  Export gating (feature flag enforcement validation)
-  API freezer alignment (FastAPI introspection, graceful degradation)

Anti-Skip Compliance

-  Updated work_manifest.json with P5 features, endpoints, flags, hashes
-  Updated verification_evidence.md with comprehensive P5 validation results
-  All verifier checks pass: `python tools/verify_minimax_claims.py` → 
SUCCESS

Final Verification Results

```
cd WatchLockAI_Sentinel && python tools/verify_minimax_claims.py
```

 All verifications passed

Release Status:  **READY FOR RC TESTING**

Next Steps: RC deployment → regression testing → production release decision